

Project Name	Time Line	Started
Major Special Projects		
IMSA Institutional Intelligence (i3) Phase 1	COMPLETED	FY14
IMSA Institutional Intelligence (i3) Phase 2	COMPLETED	FY14
IMSA Institutional Intelligence (i3) Phase 3	COMPLETED	FY15
IMSA Collaboration Suite (Zimbra)	COMPLETED	FY14
Printing Management Solution (PaperCut)	COMPLETED	FY17
Virtual Desktop Interface, Phase 1	CANCELLED	FY17
IMSA WiFi Improvements	Completed	FY17
Footprints Service Core Application Framework		
ITS HelpDesk Customer Satisfaction Survey	COMPLETED	FY15
Self-Service Knowledge Base	CANCELLED	FY15
Upgrade Footprints Service Core to version 11.6.0.7	COMPLETED	FY15
IMSA Student Productions (ISP)	COMPLETED	FY16
Vehicle Usage Authorization Form (Digital Forms)	COMPLETED	FY16
Team Projects		
Computer (Desktop/Laptop) Support Services		
Bare-Metal Computer Deployment System and Process Improvements	COMPLETED	FY15
Classroom Management - LanSchool Solution	COMPLETED	FY16
Client computer antivirus management for Windows Clients	COMPLETED	FY14
Client computer update and patch management for Windows Clients	COMPLETED	FY14
Investigation of DeepFreeze for Windows application replacement	COMPLETED	FY15
Review of Institutional Software	COMPLETED	FY15
Selection of 1:1 Computer for Class of 2018	COMPLETED	FY15
Upgrade to Windows 7	COMPLETED	FY14
Information Technology Infrastructure, Security, and Servers		
Bandwidth increase on the Illinois Century Network	COMPLETED	FY15
Fax Service Upgrade	COMPLETED	FY15
Networked Digital Clocks	COMPLETED	FY14
Radius Authentication Servers	COMPLETED	FY15
Self-Service Password Reset	COMPLETED	FY15
Server Operating System Upgrades	COMPLETED	FY14
Storage upgrades to development and testing environments	COMPLETED	FY15
Tape Backup System Upgrade	COMPLETED	FY15
Wireless Network Upgrade	COMPLETED	FY15
Multi-Media Services and Support		
Addition of GoPro Cameras	COMPLETED	FY15
Addition of new microphones for panels and presentations	COMPLETED	FY15
Addition of new photography and video equipment	COMPLETED	FY15
Addition of new speakers to the west side of the Main Gymnasium	COMPLETED	FY15
Admission Recruitment Video Series	Completed	FY15
Auditorium Lighting Board Replacement	COMPLETED	FY15
Auditorium Stage Light Fixture Replacements	COMPLETED	FY15
B-101 A/V Installation	COMPLETED	FY15
BELLA's Beauty Photo/Video	COMPLETED	FY15
Black Mailer in STEM Video	COMPLETED	FY15
Cafeteria/Old Café Audio/Visual Equipment Upgrades	COMPLETED	FY15
Classroom A/V Technology Upgrades	COMPLETED	FY15

eLearning Organic Chemistry Labs Video Series	COMPLETED	FY15
Faces of IMSA Photo Exhibit 2013-2014	COMPLETED	FY14
Faces of IMSA Photo Exhibit 2014-2015	COMPLETED	FY15
Faces of IMSA Photo Exhibit 2015-2016	COMPLETED	FY15
Front Desk Training Video Series	COMPLETED	FY15
IMSA Fund Board Video	COMPLETED	FY15
IMSA Fund Thank You Video	COMPLETED	FY15
Inquiry Room A/V Installation	COMPLETED	FY15
Intersession - Get Lucky Music Video	COMPLETED	FY14
IRC Video Display Installation	COMPLETED	FY14
ITS Conference Room A/V Installatoin	COMPLETED	FY14
Main Gymnasium Audio System: West Bleacher Expansion	COMPLETED	FY15
Photo archive of IMSA Trophies - Phase 1	COMPLETED	FY15
Pi Video 2013-2014	COMPLETED	FY14
Pi Video 2014-2015	COMPLETED	FY15
Polycom Video Conference Acquisition and Integration	COMPLETED	FY15
Poster Printing	COMPLETED	FY14
Video Conferencing systems Acquisition and Integration	COMPLETED	FY14

Software Application Support and Services

Boarddocs LT Implementation	COMPLETED	FY15
OBFS Online Student Registration Forms	COMPLETED	FY15
In-sourcing of Moodle for Professional Field Services	COMPLETED	FY15
Upgrade to Abila Fund Accounting (MIP) Version 14.4.0.0	COMPLETED	FY14
Upgrade to Abila Fund Accounting (MIP) Version 15.1.1	COMPLETED	FY15
Upgrade to Abila Fund Accounting (MIP) Version 16.0.1	COMPLETED	FY16
Upgrade to Abila Fund Accounting (MIP) Version 17.1.1	COMPLETED	FY17
Upgrade to Abila Fund Accounting (MIP) Version 18.x	COMPLETED	FY18
Upgrade to Course Management System (Moodle 2.5.5)	COMPLETED	FY14
Upgrade to Course Management System (Moodle Version 2.6)	COMPLETED	FY15
Upgrade to Microix (Requisition Module) Workflow Version 2013.043.3	COMPLETED	FY15
Upgrade to Microix (Requisition Module) Workflow Version 2015.0.7	COMPLETED	FY16
Upgrade to Microix (Requisition Module) Workflow Version 2015.002.x	COMPLETED	FY17
Upgrade to Microix (Requisition Module) Workflow Version 2018.x	COMPLETED	FY18
Upgrade to MySQL Database Engine Version 5.5	COMPLETED	FY15
Upgrade to PowerSchool Version 8.2	COMPLETED	FY15
Upgrade to Sage Abra HRMS Version 2015	COMPLETED	FY15
Upgrade to The Raisers Edge and NetCommunity 7.93.5782.4	COMPLETED	FY14
Upgrade to The Rasiers Edge Version 7.93.5782.11	COMPLETED	FY15
Upgrade to Zimbra Collaboration Suite Version 8.6 investigation	COMPLETED	FY15