ITS Special Project Name			Started	Current Fiscal Year (FY18)												FY19	FY20	FY21	FY22
ACTIVE	Status/End Date	Time Line		July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	April	May	June				
Google G-Suite Implementation	On Schedule	Current/Scheduled	FY18		On Schedule														
	FY19																		
IMSA Printer Consolidation - Black & White Devices	On Hold	Current/Scheduled	FY11		On Hold - Budget Constraints														
	????																		
IMSA Printer Consolidation - Color Devices	On Hold	Current/Scheduled	FY15		On Hold - Budget Constraints														
	????																		
Footprints Service Core Application Framework	On Schedule	Current/Scheduled	FY14		Behind Schedule														
	On Going																		
Windows Software Upgrades	On Schedule	Current/Scheduled	FY17		Behind Schedule														
	FY20																		